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Subject DIM Development Cycle 

Description of Problem or Suggestion: 

The DIM is an essential element of Release B, but it appears to be very late in the development cycle, which risks that it may not 
receive the user and DAAC evaluation and feedback it needs. 

Originator’s Recommendation 

Provide a schedule for DIM development, showing at which EP it will be available, at which Prototyping Workshop it will be 
presented, and that there will be sufficient time for it to be completed by the Release B TRR. 

GSFC Response by: GSFC Response Date 

HAIS Response by: T. Suhrstedt HAIS Schedule 

HAIS R. E. S. Fox HAIS Response Date 3/27/95 

As indicated at PDR, the DIM capability will be developed as part of Increment 3 which feeds directly into the Release B 
integration and test cycle. However, there will be a Prototype Workshop 3 (PW3) as part of the Increment 3 development cycle 
that will provide a DIM prototype for early user evaluation and feedback. PW3 is scheduled for July, 1996 and will allow sufficient 
time to incorporate user feedback into Increment 3 development. 

Status Closed Date Closed 4 /21/95 Sponsor McDonald 
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